



# IEEE 1904.2 UMT Task Force

## Closing report

Kevin A. Noll, [kevin\\_noll@ieee.org](mailto:kevin_noll@ieee.org)

- ❑ Produce draft D1.0 by incorporating all resolved comments, as recorded in `tf2_2008_comments_approved.pdf`, into the draft D0.9.
- ❑ The Editor has a license to resolve conflicts and apply editorial changes as needed.

Moved: Marek Hajduczenia

Second: Pradeep Kondamuri

(Technical,  $\geq 75\%$ )

All attendees may vote:

**Motion passed by voice vote without opposition**

# Cycle for Draft Updates



- ❑ T1 = Dn.m is published and review cycle starts
- ❑ T2 - 10 days = Comments are due
  - ~2.5 weeks for review and commenting (on current meeting schedule)
- ❑ T2 - 6 days = Proposed responses are published
- ❑ T2 = Comment Resolution during WG or TF meeting
- ❑ T2 + 3 days = Comment implementation and draft release candidate released
- ❑ T2 + 6 days = Release candidate review completed by commenters

# Cycle for Draft Updates



<b>Milestone</b>	
T1	Dn.m is published and review cycle starts
T2 - 10 days	Comments are due (~2.5 weeks for review)
T2 - 6 days	Proposed responses are published
T2	Comment Resolution during WG or TF meeting
T2 + 3 days	Comment implementation
T2 + 6 days	Release candidate review completed by commenters
T2 + 7 days	= T1

# Proposed Schedule for Draft Updates

<b>Deadline</b>	
8 Sep 2020	D1.0 published, commenting period begins
18 Sep 2020	Comments due on D1.0
20 Sep 2020	Proposed Comment Responses Published
22-23 Sep 2020	Comment Resolution during TF meeting

If D1.0 is published sooner, then dates will pull in accordingly.  
TF2 Chair will make announcement.



**Thank You**