



IEEE 1904.2 VLC Task Force

Closing report

Kevin A. Noll, kevin_noll@ieee.org

- ❑ Produce draft D2.0 by incorporating all resolved comments, as recorded in `tf2_2010_comments_approved.pdf`, into the draft D1.1.
- ❑ The Editor has a license to resolve conflicts and apply editorial changes as needed.

Moved: Glen Kramer

Second: Curtis Knittle

(Technical, $\geq 75\%$)

All attendees may vote:

Motion passed by voice vote without opposition

Cycle for Draft Updates



- ❑ T1 = Dn.m is published and review cycle starts
- ❑ T2 - 10 days = Comments are due
 - ~2.5 weeks for review and commenting (on current meeting schedule)
- ❑ T2 - 6 days = Proposed responses are published
- ❑ T2 = Comment Resolution during WG or TF meeting
- ❑ T2 + 3 days = Comment implementation and draft release candidate released
- ❑ T2 + 6 days = Release candidate review completed by commenters

Cycle for Draft Updates



Milestone	
T1	Dn.m is published and review cycle starts
T2 - 10 days	Comments are due (~2.5 weeks for review)
T2 - 6 days	Proposed responses are published
T2	Comment Resolution during WG or TF meeting
T2 + 3 days	Comment implementation
T2 + 6 days	Release candidate review completed by commenters
T2 + 7 days	= T1

Proposed Schedule for Draft Updates

Deadline	
23 Oct 2020	D2.0 published, commenting period begins
13 Nov 2020	Comments due on D2.0
16 Nov 2020	Proposed Comment Responses Published
19 Nov 2020	Comment Resolution during TF meeting

If D2.0 is published sooner, then dates will pull in accordingly.
TF2 Chair will make announcement.

- In order to accommodate the approved schedule of meetings, the initial working group ballot period shall be reduced to 20 days.

Moved: Glen Kramer

Second: Zhou Zhen

(Requires $\geq 75\%$)

All attendees may vote:

Motion passed by voice vote without opposition



Thank You